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Surface Shipbuilding Successes Surface Shipbuilding Successes 

 

Ship Construction Awards 

• In FY11 32 Navy ships procured, including exercising 
existing options or contracting for options for future year 
ships (20 LCS, 2 DDG 1000, 4 DDG 51 Flight II restarts, 
3 MLP, 1 LPD, and 2 JHSV). 

- Nov awards of AGOR brings total to 34 

• Contract value (options exercised or contracted) $14.5B. 

 
 

 

 

6 Ships Delivered 

• T-AKE 11 (WASHINGTON CHAMBERS), 23 Feb 

• DDG 110  (WILLIAM P LAWRENCE ), 23 Feb 

• DDG 111 (SPRUANCE), 15 Apr  

• T-AKE 12 (WILLIAM McLEAN), 29 Sep  

• LPD 22 (SAN DIEGO), 19 Dec 

• T-AGM 25 (HOWARD O. LORENZEN), 10 Jan 

 

FMS Update 

• Egyptian Fast Missile Craft Dedication, 25 Oct 

• Boat deliveries included: 

• 35m patrol boats to Iraq (boats 2-8) 

• 1st 27m MKV patrol boat to Kuwait 

• 2nd 18m tug to Kuwait 

• 1st Hydrographic Survey Vessel to Oman 

 

Boats and Craft Deliveries 

• Nine Delivery Orders for a total of $33.4M and 69 boats 

 

Under Contract & 

Building 

To Go  

(FY 12) 

22 LCS (20) --- 

4 DDG 51 (4) --- 

3 DDG 1000 (2) --- 

2 Deckhouses 1 Deckhouse 

4 LPD 17 (1) 1 LPD 

1 LHA  1 LHA  

2 T-AKE 

10 JHSV (2) ---- 

1 T-AGM 25 1 SSC 

1 T-AGS 

3 MLP (3)  --- 

2 AGOR (2) --- 

54 (34) 4 
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Executing to Should-Cost Estimates Executing to Should-Cost Estimates 

LCS Block Buy ―The awards represent a unique and valuable opportunity to lock in the 

benefits of competition and provide needed ships to our Fleet in a timely and extraordinarily 

cost effective manner.‖  

- Secretary of the Navy Ray Mabus 

 

 

DDG 1001/1002 ―This contract award demonstrates the Navy's commitment to balancing cost, 

capability and industrial base considerations to improve the affordability of this shipbuilding 

program.  This is a great example of putting in place should-cost targets to meet validated 

warfighting requirements." 

- Assistant Secretary of the Navy (Research, Development and Acquisition] Sean Stackley 

 

 

DDG 114-116 ―These awards, including DDG 113 through DDG 116, deliver on Adm. [Gary] 

Roughead's determination to restart DDG 51 production, providing increased Air and Missile 

Defense for our future fleet and strengthening our industrial base — all the while, leveraging 

competition, incentivizing greater productivity and driving down costs. Firepower for the 

warfighter.  Value for the taxpayer.  PEO Ships and NAVSEA have put in place the best of 

practices that Secretary [Ashton] Carter has challenged the Navy to execute.‖ 

- Assistant Secretary of the Navy (Research, Development and Acquisition] Sean Stackley 
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Yearly procurement numbers include major U.S. warships  


Includes MSC, special mission ships and SSC 


Includes Egyptian FMC 


Does not include the ~100 average per year procurement of small boats and craft for U.S. 

and Foreign navies 


Does not include aircraft carriers or submarines 

*Based on  PB 12 
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Should-Cost in Execution Should-Cost in Execution 

• Follow ship procurements provide confidence in ability 
to develop accurate should-cost estimates 

– Utilize extensive return cost data 

– In-depth analysis of material pricing 

– Extensive overhead cost analysis 

Should Cost Estimates reflect past performance but  

do not reward poor performance 
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Cost Components By Hull 

Labor 

Pipe 

Electrical 

Workforce stability 

1st Time quality 

Material 
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Commercial Standards 

Overhead 

Workload 

Governance 

 

GFE 

Bulk Buy 

Requirements Discipline 

 

Managing the Costs Managing the Costs 

 Production Labor Engineering Labor Overhead Material PEO IWS SPAWAR

T-AKE 6 48,092,000$          2,411,000$             70,701,000$          230,012,000$                         -$                                           17,142,000$                            

DDG 103 151,748,000$        29,776,000$          210,424,000$        213,836,000$                         373,940,000$                         52,018,000$                            

DDG 106 110,237,666$        20,120,000$          163,343,666$        230,322,666$                         466,398,000$                         52,383,000$                            

LPD 20 299,291,556.00$  49,058,000.00$    353,766,333.00$  436,981,333.00$                   72,000,000.00$                      100,000,000.00$                   

To resize chart data range, drag lower right corner of range.
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Summary Summary 

1. Working with industry, we’ve made tremendous 
progress since last year. 

2. We’ve awarded numerous fixed-price shipbuilding 
contracts to help us meet force structure goals and 
sustain the industrial base.  

3.Navy shipbuilding budgets are based on should-cost 
estimates -  - realistic, but need to execute successfully. 

4. Need to manage total ship costs including production 
and engineering, overhead and material/GFE costs. 


